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United States General Accounting Office

Washington, D.C. 20548
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Letter
March 30, 2001

The Honorable James M. Inhofe
Chairman
The Honorable Daniel K. Akaka
Ranking Member
Subcommittee on Readiness and

Management Support
Committee on Armed Services
United States Senate

With an annual information technology budget of about $20 billion, and 
tens of billions more budgeted for technology embedded in sophisticated 
weaponry, the Department of Defense (DOD) relies heavily on software-
intensive systems to support military operations and associated business 
functions, such as logistics, personnel, and financial management. One 
important determinant of the quality of these systems, and thus DOD’s 
mission performance, is the quality of the processes used to develop, 
acquire, and engineer them. Recognizing the importance of these processes 
to producing systems that perform as intended and meet cost and schedule 
commitments, successful public and private organizations have adopted 
and implemented software/systems process improvement (SPI) programs.1

1As used in this report, SPI refers to improvements in software development, software 
acquisition, and systems engineering. Software development refers to activities an 
organization uses to build and maintain software, while software acquisition refers to 
activities an organization uses to obtain software developed by another organization. 
Systems engineering refers to activities an organization uses to define, develop, and 
maintain systems. 
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This report is part of our response to your request to compare and contrast 
DOD information technology practices with leading practices. In particular, 
you asked us to review DOD components’ (military services and Defense 
agencies) SPI management activities to ensure that DOD is taking the 
necessary steps to continuously strengthen its software and systems 
development, acquisition, and engineering processes. As agreed with your 
offices, our objectives were to (1) compare selected DOD components’ SPI 
programs against Carnegie Mellon University’s Software Engineering 
Institute’s (SEI)2 IDEALSM3 model, which is a recognized best practices 
model, (2) determine how these components have approached 
management of their SPI programs, and (3) determine what DOD-wide 
efforts are under way to promote and leverage the components’ SPI 
programs. The components that we selected were the Departments of the 
Army, Air Force, and Navy; the Marine Corps; the Defense Logistics Agency 
(DLA); and the Defense Finance and Accounting Service (DFAS).

Because Army, Navy, and Air Force do not manage SPI centrally and have 
delegated SPI responsibility to their respective subordinate organizational 
units, we selected at least two of the largest of these units within each 
service to review. Accordingly, all references in this report to the respective 
services’ SPI programs refer only to the subordinate units that we 
reviewed. We performed our work from March through December 2000, in 
accordance with generally accepted government auditing standards. (See 
appendix I for details of our objectives, scope, and methodology, including 
the specific service units reviewed.) DOD provided us with written 
comments on a draft of this report. These comments are summarized in the 
“Agency Comments and Our Evaluation” section of this letter and are 
reproduced in full in appendix II.

Background DOD maintains a force of about 3 million military and civilian personnel 
worldwide. To protect the security of the United States, the department 
relies on a complex array of computer-dependent and mutually supportive 
organizational components, including the military services and Defense 
agencies. It also relies on a broad array of computer systems, including 

2SEI is a nationally recognized, federally funded research and development center 
established at Carnegie Mellon University to address software engineering practices.

3IDEALSM is a service mark of Carnegie Mellon University and stands for initiating, 
diagnosing, establishing, acting, and leveraging.
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weapons systems, command and control systems, satellite systems, 
inventory management systems, financial systems, personnel systems, 
payment systems, and others. Many of these systems in turn are connected 
with systems operated by private contractors, other government agencies, 
and international organizations. 

DOD’s ability to effectively manage information technology is critical to its 
ability to accomplish its mission. Its reliance on software-intensive systems 
to support operations related to intelligence, surveillance, security, and 
sophisticated weaponry—along with financial management and other 
business functions—will only increase as the department modernizes and 
responds to changes in traditional concepts of warfighting.

The scope of DOD’s information technology inventory is vast: over 1.5 
million computers, 28,000 systems, and 10,000 computer networks. Further, 
many of DOD’s most important technology projects continue to cost more 
than projected, take longer to produce, and deliver less than promised.4 As 
a result, we have designated DOD systems development and modernization 
efforts as a high-risk area.5 

The quality of the processes involved in developing, acquiring, and 
engineering software and systems has a significant effect on the quality of 
the resulting products. Accordingly, process improvement programs can 
increase product quality and decrease product costs. Public and private 
organizations have reported significant returns on investment through such 
process improvement programs. SEI has published reports of benefits 
realized through process improvement programs. For example, SEI 
reported in 19956 that a major defense contractor implemented a process 
improvement program in 1988 and by 1995 had reduced its rework costs 
from about 40 percent of project cost to about 10 percent, increased staff 
productivity by about 170 percent, and reduced defects by about 75 
percent. According to a 1999 SEI report,7 a software development 
contractor reduced its average deviation from estimated schedule time 

4Observations on the Department of Defense’s Fiscal Year 1999 Performance Report and 
Fiscal Year 2001 Performance Plan (GAO/NSIAD-00-188R, June 30, 2000).

5High-Risk Series: An Update (GAO/HR-99-1, January 1999).

6Technical Report CMU/SEI-95-TR-017, November 1995.

7Technical Report CMU/SEI-99-TR-027, November 1999.
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from 112 percent to 5 percent between 1988 and 1996. During the same 
period, SEI reported that this contractor reduced its average deviation 
from estimated cost from 87 percent to minus 4 percent.

To aid organizations attempting to initiate and manage SPI programs, SEI 
has published a best practices model called IDEAL,SM which defines a 
systematic, five-phase, continuous process improvement approach, with a 
concurrent sixth element addressing the program management tasks 
spanning the five phases8 (see figure 1).

8IDEALSM: A User’s Guide for Software Process Improvement (CMU/SEI-96-HB-001).
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Figure 1:  Simplified Diagram of the IDEALSM Model

Source: GAO based on handbook CMU/SEI-96-HB-001.

• Initiating: During this phase, an organization establishes the 
management structure of the process improvement program, defines 
and assigns roles and responsibilities, allocates initial resources, 
develops a plan to guide the organization through the first three phases 
of the program, and obtains management approval and funding. Two key 
organizational components of the program management structure 
established during this phase are a management steering group and a 
software engineering process group (SEPG). Responsibility for this 
phase rests with senior management.

Initiating

Diagnosing Establishing

ActingLeveraging

Program
Management
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• Diagnosing: During this phase, the SEPG appraises the current level of 
process maturity9 to establish a baseline capability against which to 
measure progress and identifies any existing process improvement 
initiatives. The SEPG then uses the baseline to identify weaknesses and 
target process improvement activities. It also compares these targeted 
activities with any ongoing process improvement activities and 
reconciles any differences. Responsibility for this phase rests primarily 
with line managers and practitioners.

• Establishing: During this phase, the SEPG prioritizes the process 
improvement activities and develops strategies for pursuing them. It 
then develops a process improvement action plan that details the 
activities and strategies and includes measurable goals for the activities 
and metrics for monitoring progress against goals. Also during this 
phase, the resources needed to implement the plan are committed and 
training is provided for technical working groups, who will be 
responsible for developing and testing new or improved processes. 
Responsibility for this phase resides primarily with line managers and 
practitioners.

• Acting: During this phase, the technical working groups, formed under 
the establishing phase, create and evaluate new and improved 
processes. Evaluation of the processes is based on pilot tests that are 
formally planned and executed. If the tests are successful, the working 
groups develop plans for organization-wide adoption and 
institutionalization, and once approved, execute them. Responsibility 
for this phase resides primarily with line managers and practitioners.

• Leveraging: During this phase, results and lessons learned from earlier 
phases are assessed and applied, as appropriate, to enhance the 
structures and plans of process improvement programs. Responsibility 
for this phase rests primarily with senior management.

The model’s sixth element, continuous program management, specifies 
management structures and tasks for planning, organizing, directing, 
staffing, and monitoring the program. Responsibility for this element rests 
with senior management. 

9SEI has developed process maturity models for software development, software 
acquisition, and systems engineering, as well as an integrated model for improving software 
development, acquisition, and maintenance. (See appendix III for information on these 
models.) 
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Each phase of the IDEALSM model contains several recommended tasks. 
Appendix I, which describes our objectives, scope, and methodology, 
identifies all tasks for each phase.

Results in Brief The DOD components that we reviewed vary in how they compare to SEI’s 
IDEALSM model. In particular, the Air Force, Army, and DFAS generally 
satisfied the model’s recommended tasks, as did certain Navy units. 
However, DLA, the Marine Corps, and other Navy units did not. 
Specifically, DLA does not have an SPI program, although during the course 
of our review the DLA Chief Information Officer stated that she intends to 
establish one. Further, although the Marine Corps is performing many SPI 
activities, core tasks associated with an effective SPI program, such as a 
plan of action or dedicated resources to implement recommended 
improvements, are missing. Finally, certain Navy units also do not have SPI 
programs aligned with the IDEALSM model, although one is performing a 
few of the model’s recommended tasks.

The four components with SPI programs (Army, Air Force, DFAS, and parts 
of the Navy) are using different management strategies for directing and 
controlling their respective programs. Nonetheless, all components with 
SPI programs report that they have realized benefits in product quality and 
productivity. For example, DFAS uses a centralized management approach 
and reports that its SPI program has helped decrease development costs to 
about one-third lower than those of similar organizations. In contrast, the 
Army uses a decentralized approach and also reports that the SPI program 
for one of its organizational units has helped it almost double its 
productivity in developing software. 

DOD-wide activities to promote and leverage component SPI programs do 
not exist. According to the IDEALSM model, leveraging SPI experiences is 
fundamental to continuous process improvement. While two organizational 
units within the Office of the Secretary of Defense (OSD) that have 
important leadership roles to play in department software and system 
processes are both taking steps aimed at strengthening DOD software, 
these steps do not specifically include SPI. In particular, OSD does not have 
initiatives under way or planned to determine where in DOD SPI programs 
do and do not exist so that steps can be taken to promote programs in 
component units where they do not, such as at DLA. Similarly, actions do 
not exist to share information across the department about the experiences 
of successful SPI programs, such as those within the Army, Navy, Air Force, 
and DFAS. According to OSD officials, uncertainty about the costs versus 
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benefits of SPI, resource constraints, and other priorities have precluded 
such a focus. Without such actions, DOD is missing opportunities to realize 
potential SPI benefits in all DOD components. To address this, we are 
making recommendations to the Secretary of Defense. 

DOD provided written comments on a draft of this report. In commenting, 
DOD agreed that SPI practices should be used and encouraged and that 
information about best practices should be shared. However, DOD stated 
that it is premature at this point to mandate SPI programs throughout the 
department, as we recommend, and that it has established a working group 
to review how best to proceed. While we believe that sufficient bases 
currently exist to mandate SPI, particularly in light of the evidence in this 
report on (1) components that are not implementing SPI in the absence of a 
mandate and (2) the benefits being reported by components that are 
implementing SPI, we do not view DOD’s desire to await the results of its 
working group as being unreasonable or inconsistent with our 
recommendations. 

Components’ SPI 
Program Alignment 
With SEI IDEALSM 
Model Varies

The Army and Air Force units that we reviewed, as well as DFAS and two of 
the four Navy units, have long-standing SPI programs that satisfy almost 
every task recommended in the IDEALSM model (see table 1 for a summary 
of how each component and its units, if applicable, compared to the 
model). For example, in 1996 the Secretary of the Army mandated that all 
software development, acquisition, and maintenance activities establish 
SPI programs. Further, the Army requires that its software activities 
continually improve their process maturity and has set maturity goals for 
all of its units. Army regulations also mandate that contractors be 
evaluated for software process maturity. Moreover, the two specific units 
within the Army that we reviewed have SPI management structures, plans, 
and dedicated resources. In addition, these units have continuously 
evolved in software and system process maturity through many years of 
assessing their baseline process capabilities, implementing new and 
improved process initiatives, reassessing process maturity, and 
implementing lessons learned. Both Army units satisfy all IDEALSM tasks. 
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Table 1:  Comparison of Components With IDEALSM Model

aNot applicable indicates that SPI responsibility resides with the “Command/major organizational unit” 
and not with a “Software/systems unit.”

In contrast, DLA, the Marine Corps, and two of the Navy’s four units that 
we reviewed do not perform important IDEALSM model tasks. In particular, 
DLA currently does not satisfy any of the model’s recommended tasks. 
According to DLA officials, it had an SPI program prior to 1998, but at that 
time the program was terminated to reduce costs. During our review, DLA’s 
CIO stated that the agency plans to begin a new SPI program and has taken 
a first step by assigning organizational responsibility. 

The Marine Corps has many SPI activities under way that could form the 
foundation of a program. However, it is not performing several key SPI 
tasks that are fundamental to SPI program success. For example, the 
Marine Corps has assigned responsibility for process improvement, and it 
has begun assessing its software process maturity to establish baseline 

Component
Command/major organizational 
unit Software/systems unit Generally satisfied?

Army Communications-Electronics 
Command

Aviation and Missile Command

Software Engineering Center, Fort Monmouth, 
NJ

Software Engineering Directorate, Redstone 
Arsenal, AL

Yes

Yes

Navy Naval Aviation Systems Command, 
Patuxent River, MD

Space and Naval Warfare Systems 
Command

Not applicablea

Systems Center
 San Diego, CA

 Chesapeake, VA
 Charleston, SC

Yes

Yes
No
No

Air Force Electronic Systems Center

Air Force Academy, Colorado 
Springs, CO

Standard Systems Group, Maxwell Air Force 
Base, AL

Materiel Systems Group, Wright-Patterson Air 
Force Base, OH

Not applicable

Yes

Yes

Yes

Marine Corps Marine Corps Systems Command Marine Corps Tactical Systems Support 
Activity, Camp Pendleton, CA

No

DFAS Information and Technology 
Directorate, Arlington, VA

Not applicable Yes

DLA Headquarters, Fort Belvoir, VA Not applicable No
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capability. However, it is not using this baseline as a basis for implementing 
recommended improvements, nor does it have an SPI plan or dedicated 
resources for these activities. As such, the likelihood of the Marine Corps’ 
process improvement initiatives producing desired results is diminished.

Two of the four Navy software/systems units that we reviewed also do not 
have SPI programs that are aligned with the IDEALSM model. To their credit, 
however, one has recently taken the first step toward initiating a program 
and the other has activities under way that could form the beginnings of a 
program. (See appendix IV for more detailed results on each of the 
components that we reviewed.)

Components’ SPI 
Management 
Approaches Vary, Yet 
All Report Positive 
Program Results 

The four components that have SPI programs—Army, Air Force, DFAS, and 
parts of the Navy—have different approaches for directing and controlling 
their respective programs, ranging from centralized to highly decentralized; 
each, however, reports positive results. For example, DFAS has a 
centralized approach, with its headquarters office directing and controlling 
all SPI activities. In contrast, the Army, Air Force, and Navy have 
decentralized approaches to SPI program management. The Army, which 
began its SPI program centrally, has since delegated SPI responsibility to its 
commands, which—in the case of the two commands we reviewed—have 
further delegated SPI program management to their respective 
software/systems units. Similarly, the Air Force units that we reviewed 
further delegated SPI management to their respective software/systems 
units. The Navy commands follow different approaches—one manages its 
program centrally and the other has delegated SPI management to its 
software/systems units. 

Despite different approaches, each DOD component/unit with an SPI 
program reports positive effects on software/systems quality. DFAS, for 
example, reports that its SPI program has reduced its cost to deliver 
software to about one-third less than organizations of similar size. One 
Navy software activity reports reduced costs, improved product quality, 
and a 7:1 return on its SPI investment. An Army activity reports that it has 
almost doubled its productivity in writing software for new systems 
because of improvements made under its SPI program. (See appendix IV 
for more detailed information on the approaches and reported benefits of 
the components that we reviewed.)
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DOD-Wide Efforts to 
Promote and Leverage 
SPI Programs Do Not 
Exist

Within OSD, the Assistant Secretary for Command, Control, 
Communications, and Intelligence is responsible for establishing and 
implementing DOD’s policies, processes, programs, and standards 
governing the development, acquisition, and operation of nonweapons 
systems software and information systems.10 Similarly, the Under Secretary 
for Acquisition, Technology, and Logistics is responsible for establishing 
DOD acquisition policies and procedures.11 Accordingly, OSD has an 
important leadership role to play in ensuring that DOD components reap 
the maximum possible benefits of effective SPI programs. Such leadership 
can include dissemination of policies and guidance promoting SPI 
programs and activities, knowledge of the nature and extent of 
components’ SPI programs and activities, associated lessons learned and 
best practices, and facilitation of SPI knowledge-sharing across DOD 
components.

Both OSD organizational units have efforts under way aimed at improving 
some aspects of DOD’s ability to develop and acquire software and 
systems. For example, they have established teams to conduct software 
acquisition maturity assessments and established a software collaborators 
group. They also are collecting software metrics and establishing training 
for managers.

However, OSD has no SPI actions under way or planned, such as issuing 
policy and guidance on SPI programs; determining where in DOD SPI 
programs do and do not exist; promoting the establishment of programs in 
component units, such as DLA, where they do not exist; and sharing 
knowledge across DOD about the experiences of reportedly successful SPI 
programs, such as those within the Army, Air Force, DFAS, and parts of the 
Navy. According to OSD officials, uncertainty about the costs versus 
benefits of SPI, resource constraints, and other priorities have precluded 
such a focus. However, as stated earlier in this report, various 
organizations, including some DOD components, report positive returns on 
investments from SPI programs that argue for SPI being treated as a 
funding priority.

10DOD Directive 5137.1. 

11DOD Directive 5134.1.
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Conclusions Several DOD components have SPI programs that are aligned closely to the 
best practices embodied in the SEI IDEALSM model and thus provide 
excellent examples of SPI. However, such programs are lacking in other 
parts of the department. Where they exist, these programs are being 
credited with producing higher quality software and systems products 
faster and at less expense, whether managed in a centralized or 
decentralized fashion.

OSD has an important leadership role to play in expanding SPI across the 
department. In particular, it can seize opportunities to build upon and 
leverage the existing base of SPI programs within DOD’s components and 
help ensure that all of its components realize the strategic value (i.e., 
benefits that exceed costs) that both private and public-sector 
organizations, including some DOD components, attribute to these 
programs. While OSD is faced with making funding choices among 
competing leadership initiatives, such as its efforts to conduct software 
acquisition maturity assessments and collect software metrics, these are 
some of the very tasks that are embedded within an effective SPI program. 
Thus, by ensuring that DOD components have effective SPI programs, OSD 
can leverage programs to indirectly accomplish its other high-priority 
initiatives as well.

Recommendations for 
Executive Action

To strengthen DLA, Marine Corps, and Navy software and systems 
development, acquisition, and engineering processes, we recommend that 
the Secretary of Defense direct the Director of DLA, the Commandant of 
the Marine Corps, and the Secretary of the Navy to establish SPI programs 
where this report shows none currently exist. In so doing, these officials 
should consider following the best practices embodied in the SEI IDEALSM 
model and drawing from the experiences of the Army, Air Force, DFAS, and 
some Navy units.

Further, to strengthen DOD-wide SPI, we recommend that the Secretary of 
Defense direct the Assistant Secretary of Defense for Command, Control, 
Communications, and Intelligence, in collaboration with the Under 
Secretary of Defense for Acquisition, Technology, and Logistics, to (1) issue 
a policy requiring DOD components that are responsible for 
systems/software development, acquisition, or engineering to implement 
SPI programs, and (2) develop and issue SPI guidance and, in doing so, 
consider basing this guidance on the SEI IDEALSM model and the positive 
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examples of SPI within the Army, Air Force, DFAS, and some Navy units 
cited in this report. 

We also recommend that the Secretary direct the Assistant Secretary for 
Command, Control, Communications, and Intelligence to (1) annually 
determine the components’ compliance with the SPI policy and 
(2) establish and promote a means for sharing SPI lessons learned and best 
practices knowledge throughout DOD.

Agency Comments and 
Our Evaluation

In written comments on a draft of this report, the Deputy Assistant 
Secretary of Defense for Command, Control, Communications, and 
Intelligence, who is also the DOD Deputy Chief Information Officer (CIO), 
agreed with the report’s message that SPI practices should be used and 
encouraged, and that information about SPI practices should be shared 
among DOD components. To this end, and since receiving a draft of this 
report, the Deputy CIO stated that the Under Secretary of Defense 
(Acquisition, Technology, and Logistics) has established a working group12 
that is, among other things, to develop a plan for implementing SPI. 
According to the Deputy CIO, this plan will be ready for internal review in 
April 2001. 

Further, the Deputy CIO stated that a January 2001 revision to DOD 
Regulation 5000.2-R13 represents a policy step toward addressing software 
improvement by including in the regulation a section on software 
management. According to the Deputy CIO, while this section does not 
specifically call for an SPI program, the regulation provides guidance for 
improving software by using, for example, SEI’s Capability Maturity Model 
level 3 or its equivalent for major acquisition programs with procurement 
costs in excess of $2.19 billion.14

12This group is called the Independent Expert Program Review Working Group. It was 
established in January 2001.

13Interim Regulation 5000.2-R, “Mandatory Procedures for Major Defense Acquisition 
Programs and Major Automated Information System Acquisition Programs” (January 4, 
2001).

14Interim Regulation 5000.2-R refers to these programs as Acquisition Category (ACAT) 1 
programs.
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In light of the above, the Deputy CIO stated that DOD agreed with our 
recommendation to establish and promote a means for sharing SPI lessons 
learned and best practices knowledge throughout DOD, and added that a 
DOD steering group,15 which was chartered during the course of our 
review, has been assigned responsibility for this function. However, the 
Deputy CIO disagreed with our recommendation that DOD issue a policy to 
mandate SPI programs for all DOD components and their relevant 
activities. According to the Deputy CIO, establishing a policy requiring or 
otherwise directing DOD components that do not have SPI programs to 
implement them would be premature at this time because there are 
insufficient data to justify the sole use of the SEI IDEALSM model and that 
unless a specific model were used, compliance with such a policy or 
directive would be problematic. Therefore, the Deputy CIO stated a 
decision regarding the issuance of DOD-wide policy mandating the 
implementation of SPI programs would not be made until the work group 
reports its results and develops its plan for implementing SPI. At this point 
and without the work group’s findings, according to the Deputy CIO, 
issuance of SPI guidance (as opposed to “policy”) would be “a more 
beneficial approach.”

In our view, the Deputy CIO’s comments are not inconsistent with our 
recommendations, and our point of disagreement appears to center around 
simply the timing of actions rather than the recommended actions 
themselves. Specifically, while we continue to believe that sufficient bases 
currently exist for issuance of a DOD SPI policy requirement, especially in 
light of the evidence in our report that (1) without this requirement not all 
components are implementing SPI and (2) those components that are 
currently implementing SPI are reporting substantial benefits, it is 
reasonable for DOD to await its work group’s results before making a 
decision on how to proceed. Further, we agree with the Deputy CIO’s 
comment that there are insufficient data to justify citing in DOD policy the 
SEI IDEALSM model as the single model for SPI. Our report recognizes that 
not all of the DOD components that we cited as having effective SPI 
programs are using the same model. As a result, our recommendations did 
not prescribe a specific SPI model. Instead, we recommended that in 
developing SPI policy and associated guidance, DOD should consider 
basing this guidance on the SEI IDEALSM model as well as the positive 

15This group is called the Software Intensive Systems Steering Group. It was chartered in 
September 2000.
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examples of SPI within the Army, Air Force, DFAS, and some Navy units 
cited in the report.

Regarding the Deputy CIO’s comment that DOD has recently revised DOD 
Regulation 5000.2-R to include guidance for improving software 
management through the use of, for example, SEI’s Capability Maturity 
Model level 3, we note that level 3 requirements include performance of 
process improvement practices that are expanded upon by the SEI 
IDEALSM model. Additionally, we note that the regulation does not apply to 
all DOD software/system programs but, rather, only to acquisition 
programs that exceed a certain dollar threshold. Therefore, the revised 
regulation does not fulfill the intent of our recommendations.

DOD’s written comments, along with our responses, are reproduced in 
appendix II.

We are sending copies of this report to Senator John Warner, Senator Carl 
Levin, Senator Ted Stevens, Senator Daniel Inouye, and to Representative 
Bob Stump, Representative Ike Skelton, and Representative C.W. Bill 
Young, in their capacities as Chairmen, Ranking Members, or Ranking 
Minority Members of Senate and House Committees and Subcommittees. 
In addition, we are sending copies of this report to the Secretaries of the 
Army, Navy, and Air Force; the Commandant of the Marine Corps; the 
Directors of DLA and DFAS; and the Director, Office of Management and 
Budget. Copies will also be available at GAO’s web site, www.gao.gov.

If you have any questions about this report, please contact me at (202) 512-
3439 or by e-mail at hiter@gao.gov. Key contributors to this report are listed 
in appendix V.

Randolph C. Hite
Director, Information Technology Systems Issues
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Appendix I
AppendixesObjectives, Scope, and Methodology Appendix I
Our objectives were to (1) compare selected DOD components’ SPI 
programs against SEI’s IDEALSM model, which is a recognized best 
practices model; (2) determine how these components have approached 
management of their SPI programs and what program results they are 
reporting; and (3) determine what DOD-wide efforts are under way to 
promote and leverage the components’ SPI programs. The selected 
components include all four services—Army, Air Force, Navy, Marine 
Corps—and two DOD agencies that have large, software-intensive system 
modernization programs under way—the Defense Finance and Accounting 
Service (DFAS) and the Defense Logistics Agency (DLA).1 

To address the first objective, we reviewed the components’ respective 
information technology strategic plans as well as available SPI policies, 
guidance, and program documentation, and interviewed headquarters 
officials from each component. Using this information, we first ascertained 
whether SPI programs or activities existed for a component, and if so, how 
they were organized and structured. For the components in which we 
found SPI programs or activities, we then identified the units within the 
components responsible for implementing those programs and activities. 
In instances in which these responsibilities were decentralized (Army, Air 
Force, and Navy), we worked with component headquarters and command 
officials to select at least two units in each component that collectively 
(1) had missions involving both software-intensive weapons and business 
systems and (2) were responsible for the largest percentages of software 
and systems development, acquisition, and engineering activities within 
each component. Table 2 shows the DOD components and 
software/systems units where we reviewed SPI programs and activities. 
Where “not applicable” is indicated in the table, SPI responsibility resided 
at the “Command/major organizational unit,” and therefore our work did 
not extend to a “Software/systems unit.”

1DFAS plans to spend over $2.2 billion by 2007 to modernize its finance and accounting 
systems. DLA plans to spend about $525 million by 2005 to modernize its business systems. 
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Table 2:  Software/Systems Units Selected for Review

For each unit that we identified as being responsible for implementing an 
SPI program or activities, we analyzed relevant SPI program 
documentation, including program descriptions, plans, budgets, and 
progress and performance measures and reports, and interviewed program 
officials. We then compared this information with the SPI tasks specified 
and described in SEI’s IDEALSM model to determine whether the program 
satisfied the model. 

Designed to assist organizations in implementing and managing effective 
SPI programs, the SEI-developed IDEALSM model comprises five specific 
phases; a sixth element addresses overall management of the five phases. 
Table 3 provides more information about the tasks involved in each phase. 
Table 4 lists every task included under each phase.

Component Command/major organizational unit Software/systems unit

Army Communications-Electronics Command Software Engineering 
Center

Aviation and Missile Command Software Engineering 
Directorate

Navy Naval Aviation Systems Command Not applicable

Space and Naval Warfare Systems 
Command

Systems Center 
 San Diego 

 Chesapeake 
 Charleston 

Air Force Electronic Systems Center Standard Systems Group
Materiel Systems Group

Air Force Academy Not applicable

Marine Corps Marine Corps Systems Command Marine Corps Tactical 
Systems Support Activity 

DFAS Information and Technology Directorate Not applicable

DLA Headquarters Not applicable
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Table 3:  Phases of the IDEALSM Model

Table 4:  Phases and Tasks of the IDEALSM Model

Phase Description of typical tasks

Initiating
(10 tasks)

Senior managers establish SPI program structure, define roles, allocate resources, and develop a plan to guide 
the organization through the Establishing phase; management commitment and funding are obtained. Two key 
structural components established in this phase are a management steering group and a software engineering 
process group (SEPG). 

Diagnosing
(6 tasks)

SEPG—with line managers and practitioners—appraises the level of software process maturity to obtain a 
baseline capability against which to measure progress. Any existing process improvement initiatives are 
identified, along with weaknesses and needed improvement activities.

Establishing
(14 tasks)

SEPG, line managers, and practitioners prioritize SPI activities and develop strategies and an action plan, 
including measurable goals and metrics for monitoring progress. Resources needed to implement the plan are 
committed, and training is provided for technical working groups that will develop and test new or improved 
processes.

Acting
(10 tasks)

Pilot tests are planned and executed to evaluate new and improved processes created by the technical working 
groups. If tests succeed, plans are developed for organizationwide adoption, institutionalization, and execution.

Leveraging
(7 tasks)

Senior managers assess and apply lessons learned to enhance the SPI program’s structure and plans.

Managing
(6 tasks)

Senior managers ensure that decisions made are based on organizational needs and that the management 
structure guides and prioritizes SPI tasks.

Phase Task

Initiating Organize discovery team to develop a proposal to management for 
launching SPI program

Identify business needs and drivers for improvement

Build an SPI proposal

Educate and build support

Obtain approval for SPI proposal and initial resources

Establish SPI infrastructure

Assess the climate for SPI

Define general SPI goals

Define guiding principles of SPI program

Launch the program
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Diagnosing Determine what baseline(s) are needed

Plan for baseline(s)

Conduct baseline(s)

Present findings

Develop final findings and recommendations report

Communicate findings and recommendations to organization

Establishing Select and get training in a strategic planning process

Review organization’s vision

Review organization’s business plan

Determine key business issues

Review past improvement efforts

Describe motivations to improve

Identify current and future (planned) improvement efforts

Finalize roles and responsibilities of infrastructure entities

Prioritize activities and develop improvement agenda

Reconcile existing planned improvement efforts with baseline findings and 
recommendations

Transform general SPI goals to measurable goals

Create/update SPI strategic plan

Build consensus, review, approve SPI strategic plan and commit 
resources

Form technical working group

Acting Complete tactical plan for technical working group

Develop solutions

Pilot potential solutions

Select solution providers

Determine long-term support needs

Develop rollout strategy and plan template

Package improvement and turn over to SEPG

Disband technical working group

Roll out solution

Transition to long-term support

Leveraging Gather lessons learned

Analyze lessons learned

Revise organizational approach

Review sponsorship and commitment

Establish high-level goals

Develop new/revised SPI proposal

(Continued From Previous Page)

Phase Task
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To address the second objective, we analyzed the aforementioned 
information, conducted additional interviews, and reviewed additional 
program information from the component units to which SPI management 
responsibility had been delegated. As part of this objective, we also 
reviewed program progress and performance reports and discussed 
program accomplishments with responsible officials to identify examples 
of SPI benefits. We then analyzed each component’s SPI program results in 
relation to its program management approach to determine whether any 
patterns were evident. We did not independently validate components’ 
reported accomplishments and benefits.

To address the third objective, we interviewed responsible component 
officials, reviewed supporting records and documentation, and visited 
Internet sites to identify SPI program best practices and lessons learned, 
along with what efforts are being made to share these with other activities 
and components throughout the department. We also identified two offices 
within the Office of the Secretary of Defense (OSD) that have responsibility 
and activities underway relating to the advancement of software and 
system management practices in the departmentthe Office of the Deputy 
Under Secretary of Defense for Acquisition, Technology, and Logistics; and 
the Office of the Assistant Secretary of Defense for Command, Control, 
Communications, and Intelligence. For each office, we analyzed 
documentation describing their respective ongoing and planned activities 
and interviewed officials. In doing so, we focused on identifying any 
activities that specifically promoted and leveraged SPI programs and 
activities under way throughout DOD. We also discussed with SPI program 
officials in each component their awareness of the OSD efforts.

We performed our work at Army headquarters, the Pentagon, Arlington, 
Virginia; and interviewed officials and reviewed documentation from the 
Communications-Electronics Command Software Engineering Center at 
Fort Monmouth, New Jersey; and the Aviation and Missile Command 

Continue with SPI

Managing Set the stage for SPI

Organize the SPI program

Plan the SPI program

Staff the SPI program

Monitor the SPI program

Direct the SPI Program

(Continued From Previous Page)

Phase Task
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Software Engineering Directorate at Redstone Arsenal, Alabama. We also 
performed our work at Navy headquarters in Arlington, Virginia; and 
interviewed officials and reviewed documentation from the Naval Aviation 
Systems Command at Patuxent River, Maryland; and the Space and Naval 
Warfare Systems Command Centers at San Diego, California; Chesapeake, 
Virginia; and Charleston, South Carolina. We also interviewed officials and 
reviewed documentation from the Air Force’s Electronic Systems Center 
Standard Systems Group at Maxwell Air Force Base, Alabama; the Materiel 
Systems Group at Wright-Patterson Air Force Base, Ohio; and the Air Force 
Academy in Colorado Springs, Colorado. We also performed our work at 
Marine Corps headquarters in Arlington, Virginia; and interviewed officials 
and reviewed documentation from the Marine Corps Systems Command in 
Quantico, Virginia; and the Marine Corps Tactical Systems Support Activity 
at Camp Pendleton, California. We also performed work at DFAS 
headquarters in Arlington, Virginia; and DLA headquarters at Fort Belvoir, 
Virginia. We conducted our work from March through December 2000, in 
accordance with generally accepted government auditing standards.
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Note: GAO comments 
supplementing those in the 
report text appear at the 
end of this appendix.
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See comment 1.

See comment 2.
Page 25 GAO-01-116  Defense Information Technology



Appendix II

Comments From the Department of Defense
See comment 3.
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The following are GAO’s comments on the Department of Defense’s letter 
dated March 2, 2001.

GAO Comments 1. We disagree. Sufficient bases currently exist for issuance of a DOD SPI 
policy requirement, especially in light of the evidence in our report that 
(1) without this requirement not all components are implementing SPI 
and (2) those components that are currently implementing SPI are 
reporting substantial benefits. Nevertheless, DOD's decision to await 
an OSD work group's results before making a decision on how to 
proceed is not unreasonable or inconsistent with our position. 

2. See response to comment 1.

3. We disagree. Oversight is an important part of policy implementation, 
and without such oversight, DOD would incur significant risk that the 
policy would not be implemented. Further, establishing a baseline 
measure to determine compliance does not require the implementation 
of a specific model. The intent of our recommendations is to establish a 
policy requiring SPI that recognizes, as our report recognizes, that there 
is more than one model for doing so effectively.
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Since 1984, the Software Engineering Institute (SEI) has worked to 
improve management of software/systems productivity and quality 
primarily by addressing problems in acquiring, developing, engineering, or 
enhancing software/systems through a series of capability maturity models. 
According to SEI, an organization’s process capability provides a means of 
predicting the most likely outcome of the next software/systems project 
undertaken; process maturity implies that the productivity and quality 
resulting from an organization’s software/systems processes can be 
improved as maturity of the processes increases. The IDEALSM model is 
based on lessons learned from SEI experiences as well as from SEI projects 
relating to software process capability and maturity. For example, during 
the initiating phase of the IDEALSM model, general SPI program goals are 
defined, and this definition could be in terms of capability maturity model 
levels. In the diagnosing phase, IDEALSM recommends developing an 
organization process maturity baseline; SEI’s capability maturity model−
based appraisal is one way of establishing this baseline.

The first of these capability maturity models, the Software Capability 
Maturity Model® (SW-CMM®),1 was designed to assist organizations in 
improving software development and maintenance processes. In this 
model, software process maturity—ranked from a low of level 1 to a high of 
level 5—serves as an indicator of the likely range of software cost, 
schedule, and quality that can be expected to be achieved by projects 
developed within an organization. (See figure 2.)

1Capability Maturity Model and CMM are registered in the U.S. Patent and Trademark Office. 
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Figure 2:  SW-CMM® Levels and Descriptions

Source: SEI.

Since the SW-CMM® was published, SEI has developed additional models 
in the capability maturity series: 
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• The Software Acquisition CMM® is a model for improving the software 
acquisition process. It follows the same five-level architecture as the 
SW-CMM® but emphasizes acquisition issues and the needs of 
individuals and groups planning and managing software acquisition 
activities. 

• The Systems Engineering CMM® describes the essential elements of an 
organization’s systems engineering process and provides a reference for 
comparing actual systems engineering practices against these elements. 
The model addresses the process aspects of systems engineering and 
the product development portion of the life cycle. This model was a 
collaboration of several organizations, including SEI. 

• In 1997 a team led by DOD, in conjunction with SEI, government, and 
industry, concentrated on developing an integrated framework for 
maturity models and associated products. The result was the CMM 
IntegrationSM (CMMISM),2 which is intended to provide guidance for 
improving an organization’s processes and the ability to manage the 
development, acquisition, and maintenance of products and services, 
while reducing the redundancy and inconsistency caused by using 
stand-alone models. 

The CMMISM combines earlier models from SEI and the Electronic 
Industries Alliance3 into a single model for use by organizations pursuing 
enterprise-wide process improvement. However, the prototype CMMISM 
does not include the acquisition features of the SA-CMM® because the 
team wanted to focus first on the development process. A CMMISM that 
includes coverage for acquiring software-intensive systems is currently 
being developed. Additional disciplines may also be covered. Ultimately, 
the CMMISM is to replace the models that have been its starting point.

2CMM Integration and CMMI are service marks of Carnegie Mellon University. 

3The Electronic Industries Alliance is a trade organization representing over 2,000 
companies involved in the design, manufacture, and sale of electronic parts, components, 
assemblies, and systems for residential, commercial, industrial, military, and aerospace use. 
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Army SPI Program

Background The Army depends on software-intensive systems to support each of its 
major commands and every facet of its mission, from weapons to financial 
management systems. The Army budgeted about $3.3 billion on 
information technology during fiscal year 2000.

The Army has assigned responsibility for information systems to the Army 
Materiel Command (AMC). Several major subcommands function under 
AMC. Three of these major subcommands—the Communications-
Electronics Command (CECOM), the Aviation and Missile Command 
(AMCOM), and the Tank-Automotive Command—are responsible for the 
acquisition, development, engineering, and maintenance of information 
technology for the Army. We reviewed the Army’s SPI activities at CECOM 
and AMCOM. 

CECOM has assigned responsibility for information systems to its Software 
Engineering Center (SEC). The center, located at Fort Monmouth, New 
Jersey, is supported by several software/systems activities located across 
the United States. The center is responsible for overseeing about 85 
percent of the Army’s systems, including (1) command, control, 
communications, and computers; (2) intelligence, electronic warfare, and 
sensors; (3) sustaining base/power projection; and (4) AMC business 
systems. 

AMCOM has assigned responsibility for its information systems to its 
Software Engineering Directorate (SED). This directorate, located at 
Redstone Arsenal, Alabama, oversees and provides life-cycle support to 
both aviation and missile weapons systems. (See figure 3.)
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Figure 3:  Partial Army Organization Chart Highlighting Units Responsible for Software/Systems 

Source: GAO based on Army data.

Army’s SPI program activities began in the early 1990s; in mid-1996 the 
Secretary mandated that all Army software acquisition, development, and 
maintenance activities establish SPI programs. At the same time, the Army 
published an SPI policy1 that specified two requirements:

• First, a contractor’s capability to produce quality software will be part of 
the Army’s source-selection evaluation process. The Army has 
implemented this requirement by evaluating potential contractors 
against SW-CMM® level 3 maturity requirements and requiring 
contractors that do not meet these requirements to propose a strategy 
for mitigating the risks associated with not meeting them. This 
requirement is further enforced during milestone reviews of major 
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1Army’s SPI policy is now part of Army Regulation 70-1.
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systems, when the program manager must show that the contractor 
meets these requirements. 

• Second, Army software activities will continually improve their software 
and systems process maturity, including self-assessments of existing 
processes, and achieve SW-CMM® level 3 within 6 years of initial 
assessment.

Army’s SPI Program Is 
Aligned With SEI’s IDEALSM 
Model

Both the CECOM SEC and the AMCOM SED SPI programs are fully 
consistent with the IDEALSM model. Table 5 shows examples of program 
elements that reflect some of the recommended tasks in the IDEALSM 
model; table 6 provides a detailed comparison of CECOM and AMCOM’s 
SPI programs against each of the IDEALSM model recommended tasks.

Table 5:  Army Examples of Alignment With IDEALSM

Phase/tasks Task example

Initiating: Define General SPI goals Army issued a 1996 policy that requires all Army software activities to continually improve 
their software and systems process maturity, including performing self-assessments of 
existing processes, and achieving SW-CMM® level 3 within 6 years of initial assessment.

Diagnosing: Determine what baseline(s) 
are needed

Both CECOM’s SEC and AMCOM’s SED have, as part of their continuous process, 
established SEPGs that are constantly reviewing baselines and making changes as 
needed.

Establishing: Create and then update an 
SPI strategic plan

Army’s latest updated strategic plan, which addresses SPI, was issued in 1997; CECOM 
has its own strategic plan that also addresses SPI, which was last revised in 1998. 

Acting: Transition to long-term support One way to transition to support is to implement policies and handbooks that software 
activities can use as guidance to improve. CECOM issued software policy in 1996. 
AMCOM issued a software engineering process handbook and a procedures and 
standards handbook in 1993; these two publications were combined into one in 1998.

Leveraging: Gather and analyze lessons 
learned, and revise the organizational 
approach, if necessary

Both CECOM and AMCOM established SEPGs; they gather information on SPI quality at 
their respective commands and meet weekly to review what they have learned and, if 
needed, reestablish goals. 
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Table 6:  Comparisons of Army SPI Activities With the IDEALSM Model

Satisfied?

Phase Task
AMCOM
SED

CECOM
SEC

Initiating Organize discovery team to develop a proposal to management for launching 
SPI program

Yes Yes

Identify business needs and drivers for improvement Yes Yes

Build an SPI proposal Yes Yes

Educate and build support Yes Yes

Obtain approval for SPI proposal and initial resources Yes Yes

Establish SPI infrastructure Yes Yes

Assess the climate for SPI Yes Yes

Define general SPI goals Yes Yes

Define guiding principles of SPI program Yes Yes

Launch the program Yes Yes

Diagnosing Determine what baseline(s) are needed Yes Yes

Plan for baseline(s) Yes Yes

Conduct baseline(s) Yes Yes

Present findings Yes Yes

Develop final findings and recommendations report Yes Yes

Communicate findings and recommendations to organization Yes Yes

Establishing Select and get training in a strategic planning process Yes Yes

Review organization’s vision Yes Yes

Review organization’s business plan Yes Yes

Determine key business issues Yes Yes

Review past improvement efforts Yes Yes

Describe motivations to improve Yes Yes

Identify current and future (planned) improvement efforts Yes Yes

Finalize roles and responsibilities of infrastructure entities Yes Yes

Prioritize activities and develop improvement agenda Yes Yes

Reconcile existing planned improvement efforts with baseline findings and 
recommendations

Yes Yes

Transform general SPI goals to measurable goals Yes Yes

Create/update SPI strategic plan Yes Yes

Build consensus, review, approve SPI strategic plan and commit resources Yes Yes

Form technical working group Yes Yes
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Army Reports That Its 
Decentralized Approach to 
SPI Program Management 
Has Produced Results

When the Army first launched its SPI activities, it managed initiation and 
diagnosis centrally, with both CECOM and AMCOM being involved in these 
early actions. Subsequently, as many groups throughout the Army were 
trained in using the SEI process maturity measurements, responsibility for 
implementing SPI programs was delegated to the commands. The Army has 
since expanded this decentralized approach, giving each command the SPI 
requirements through Army policy and allowing each to implement the 
policy as it determines best supports its mission. 

Acting Complete tactical plan for technical working group Yes Yes

Develop solutions Yes Yes

Pilot potential solutions Yes Yes

Select solution providers Yes Yes

Determine long-term support needs Yes Yes

Develop rollout strategy and plan template Yes Yes

Package improvement and turn over to SEPG Yes Yes

Disband technical working group Yes Yes

Roll out solution Yes Yes

Transition to long-term support Yes Yes

Leveraging Gather lessons learned Yes Yes

Analyze lessons learned Yes Yes

Revise organizational approach Yes Yes

Review sponsorship and commitment Yes Yes

Establish-high level goals Yes Yes

Develop new/revised SPI proposal Yes Yes

Continue with SPI Yes Yes

Managing Set the stage for SPI Yes Yes

Organize the SPI program Yes Yes

Plan the SPI program Yes Yes

Staff the SPI program Yes Yes

Monitor the SPI program Yes Yes

Direct the SPI program Yes Yes

(Continued From Previous Page)

Satisfied?

Phase Task
AMCOM
SED

CECOM
SEC
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According to information that these two subcommands provided, their SPI 
programs have produced positive results. One of AMCOM’s measures of 
software quality is development productivity, which is the number of lines 
of software code produced as a function of resources invested. According 
to AMCOM, SED’s productivity ratio2 for new development products 
increased from 1.30 to 2.48 as a result of moving from SW-CMM® level 2 to 
level 3. SED reports that it has recently achieved level 4.

Air Force SPI Program

Background Software-intensive systems are vital to the Air Force’s overall mission. 
They are used to sustain weapons systems, airborne electronics, electronic 
warfare, space communications, and support equipment. The Air Force has 
about 1,600 systems and budgeted about $4.6 billion in fiscal year 2000 for 
information technology. 

The Air Force has nine major commands, but its largest software/systems 
units are under the Air Force Materiel Command (AFMC). Within AFMC, 
we reviewed SPI efforts at two units within the Electronic Systems Center, 
which provides command and control and information systems for the Air 
Force as well as for other DOD units, using a budget of over $3 billion in 
fiscal year 2000. The two units that we reviewed were the Standard 
Systems Group (SSG) at Montgomery, Alabama, and the Materiel Systems 
Group (MSG) at Dayton, Ohio. In addition, we reviewed SPI activities at the 
Air Force Academy (AFA), which has one of the remaining 
software/systems units outside AFMC. (See figure 4.)

2Productivity equals total software lines of code developed divided by the total effort 
expended.
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Figure 4:  Partial Air Force Organization Chart Highlighting Units Responsible for Software/Systems 

Source: GAO based on Air Force data.

SSG is the largest software/systems unit within the Air Force in terms of 
money invested and amount of software delivered. Its mission is to develop 
and maintain combat support information systems for the Air Force and 
other DOD components. Additionally, SSG manages information 
technology contracts and standard information systems programs 
commonly used at all active and reserve Air Force bases and some DOD 
agencies worldwide.

Next to SSG, MSG is the largest Air Force central software/systems unit. 
MSG’s mission is to support the Air Force goal of information dominance 
through acquiring, developing, maintaining, reengineering, and providing 
technical services for information systems. 

AFA has a software/systems unit that is primarily responsible for 
maintaining and developing the Cadet Administrative Management 
Information System, a mission-critical database system that tracks the 
progress of cadets from precandidacy through academic, physical, 
ethical/moral, and military training programs and, after graduation, 
throughout their Air Force careers.
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In 1991, the Deputy Assistant Secretary of the Air Force initiated the 
service’s SPI program. In particular, Air Force software/systems units were 
directed to complete SW-CMM® assessments by October 1, 1994, perform 
follow-up assessments every 2 years, and achieve SW-CMM® level 3 by 
1998. Air Force’s 1994 SPI policy was revised this year.3 This revised policy 
requires all units that develop or maintain software/systems to have an SPI 
program and a documented SPI plan that includes, at least, a baseline 
measure of their current capabilities, goals and milestones they intend to 
reach, and metrics with which to measure their progress toward goals and 
milestones.

Air Force SPI Program Is 
Aligned With SEI’s IDEALSM 
Model

The IDEALSM model is the framework the Air Force recommends to its 
software/systems units, and our comparison of the activities at SSG, MSG, 
and AFA to the IDEALSM model found that their respective SPI programs 
are almost all aligned with the model. Specifically, each of the programs 
satisfied all but five of the IDEALSM model recommended tasks, and none of 
those five is significant enough to preclude having effective SPI programs. 
Table 7 shows examples of the programs’ elements that reflect some of the 
recommended tasks in the IDEALSM model; table 8 shows a detailed 
comparison of SSG, MSG, and AFA SPI programs against each of the 
IDEALSM model recommended tasks. 

Table 7:  Air Force Examples of Alignment With IDEALSM

3Air Force Instruction 33-114, July 1, 2000.

Phase/tasks Task example

Initiating: Establish SPI infrastructure In 1993, AFA completed a self-assessment of software engineering processes, identifying 
key areas for improvement, establishing an SPI program, and assigning responsibility for 
it. 

Diagnosing: Appraise, characterize, and 
assess process

By 1996, all 41 Air Force software units had completed their initial CMM® assessments, 
21 systems had conducted a second assessment, and eight were conducting a third 
assessment.

Establishing: Strategize, set priorities AFMC developed a strategic plan for SSG and MSG, prioritized activities, and provided an 
improvement agenda.

Acting: Execute planned improvements Based on its experience with a variety of SPI projects, SSG developed and is 
implementing a standard software development process for all software projects within 
SSG, regardless of project type.
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Table 8:  Comparisons of Air Force SPI Activities With the IDEALSM Model

Leveraging: Document and analyze lessons 
learned, plan changes for next cycle

SSG shares benchmarking processes with MSG in a strategic partnership; MSG 
documents lessons learned and enters them into a database.

(Continued From Previous Page)

Phase/tasks Task example

Satisfied?

Phase Task AFA SSG MSG

Initiating Organize discovery team to develop a proposal to management for 
launching SPI program

Yes Yes Yes

Identify business needs and drivers for improvement Yes Yes Yes

Build an SPI proposal Yes Yes Yes

Educate and build support Yes Yes Yes

Obtain approval for SPI proposal and initial resources Yes Yes Yes

Establish SPI infrastructure Yes Yes Yes

Assess the climate for SPI No No No

Define general SPI goals Yes Yes Yes

Define guiding principles of SPI program Yes Yes Yes

Launch the program Yes Yes Yes

Diagnosing Determine what baseline(s) are needed Yes Yes Yes

Plan for baseline(s) Yes Yes Yes

Conduct baseline(s) Yes Yes Yes

Present findings Yes Yes Yes

Develop final findings and recommendations report Yes Yes Yes

Communicate findings and recommendations to organization Yes Yes Yes

Establishing Select and get training in a strategic planning process Yes Yes Yes

Review organization’s vision Yes Yes Yes

Review organization’s business plan Yes Yes Yes

Determine key business issues Yes Yes Yes

Review past improvement efforts Yes Yes Yes

Describe motivations to improve Yes Yes Yes

Identify current and future (planned) improvement efforts Yes Yes Yes

Finalize roles and responsibilities of infrastructure entities Yes Yes Yes

Prioritize activities and develop improvement agenda Yes Yes Yes

Reconcile existing planned improvement efforts with baseline findings 
and recommendations

No No No

Transform general SPI goals to measurable goals Yes Yes Yes
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Air Force Reports That Its 
Decentralized Approach to 
SPI Program Management 
Has Produced Results

Air Force headquarters has delegated SPI responsibility to its 
software/systems units. When the Air Force began its SPI activities in 1991, 
its goal was to initiate SPI by performing assessments that would indicate 
the current level of maturity at Air Force units. Management of this effort 
was centralized in the Air Force Communications Agency (AFCA). AFCA 
staff visited all 41 Air Force units, some more than once, to perform 
assessments. Once software/systems units became capable of conducting 
their own process maturity measurements, Air Force began decentralizing 

Create/update SPI strategic plan Yes Yes Yes

Build consensus, review, approve SPI strategic plan and commit 
resources

Yes Yes Yes

Form technical working group Yes Yes Yes

Acting Complete tactical plan for technical working group Yes Yes Yes

Develop solutions Yes Yes Yes

Pilot potential solutions Yes Yes Yes

Select solution providers Yes Yes Yes

Determine long-term support needs Yes Yes Yes

Develop rollout strategy and plan template Yes Yes Yes

Package improvement and turn over to SEPG Yes Yes Yes

Disband technical working group No No No

Rollout solution Yes Yes Yes

Transition to long-term support No No No

Leveraging Gather lessons learned Yes Yes Yes

Analyze lessons learned Yes Yes Yes

Revise organizational approach Yes Yes Yes

Review sponsorship and commitment No No No

Establish high-level goals Yes Yes Yes

Develop new/revised SPI proposal Yes Yes Yes

Continue with SPI Yes Yes Yes

Managing Set the stage for SPI Yes Yes Yes

Organize the SPI program Yes Yes Yes

Plan the SPI program Yes Yes Yes

Staff the SPI program Yes Yes Yes

Monitor the SPI program Yes Yes Yes

Direct the SPI program Yes Yes Yes

Satisfied?

Phase Task AFA SSG MSG
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management of the SPI program to the units. The last year in which the Air 
Force exercised any centralized management of SPI was 1998. 

The Air Force’s SPI efforts have been, in its view, beneficial. For example, 
one Air Force center reported a 7.5-to-1 return on its SPI investment, which 
was independently verified. An official at another center stated that SPI 
had allowed its organization to achieve higher process maturity levels and 
made significant improvements in the quality of its software products and 
its productivity measures. 

Navy SPI Program

Background The Navy depends on software-intensive systems to support many 
functions throughout its nine operating forces—including the Marine 
Corps—and its 15 support units—including four major systems commands. 
These systems support some aspect of every operation, including strategic 
and tactical operations; sophisticated weaponry; intelligence, surveillance, 
and security; strategic sealift and fleet mobilization and readiness; and 
routine business functions such as finance, personnel, logistics, and 
contract management. In fiscal year 2000, the Navy budgeted about 
$3.1 billion for information technology. 

Within the Navy, acquisition, development, and maintenance of these 
systems is delegated to its major systems commands: the Naval Aviation 
Systems Command (NAVAIR), Space and Naval Warfare Systems Command 
(SPAWAR), Naval Sea Systems Command, and Naval Supply Systems 
Command. We reviewed SPI activities at NAVAIR and SPAWAR. Both 
commands have several subordinate units involved in acquiring, 
developing, and maintaining systems. (See figure 5.)
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Figure 5:  Partial Navy Organization Chart Highlighting Units Responsible for Software/Systems 

Source: GAO based on Navy data.

NAVAIR provides full life-cycle support to 148 programs, such as aircraft, 
avionics, air-launched weapons, electronic warfare, cruise missiles, and 
unmanned aerial vehicles. NAVAIR has two divisions (weapons and 
aircraft). The weapons division has two California product centers, and the 
aircraft division has three centers, located in New Jersey, Maryland, and 
Florida. 
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SPAWAR develops, acquires, and maintains systems through three SPAWAR 
Systems Centers (SSC). These centers are at San Diego, California; 
Chesapeake, Virginia; and Charleston, South Carolina. We reviewed 
SPAWAR’s SPI efforts at all three centers. SSC San Diego develops, 
acquires, and supports command, control, communications, and ocean 
surveillance systems. SSC Chesapeake develops, acquires, and supports 
supply, inventory, finance, food service, and other information systems. 
SSC Charleston develops, acquires, and supports command, control, 
communications, intelligence, surveillance, and reconnaissance systems. 

To guide and direct their respective SPI programs, these commands follow 
DOD and other models and standards.4 Commands have also established 
local policy. For instance, SPAWAR policy requires all managers with 
software-related responsibilities at San Diego to incorporate process 
improvement in the areas of new development, modification, reuse, 
reengineering, maintenance, integration, and all other activities resulting in 
software products. In 2000, NAVAIR published an interim policy that 
requires prospective contractors to be evaluated at SEI SW-CMM® level 3 
for all acquisitions. 

Navy’s SPI Program Is Partly 
Aligned With the IDEALSM 
Model

Navy’s experience with SPI to date has been mixed. Both SSC San Diego 
and NAVAIR have SPI programs that are consistent with the IDEALSM 
model. However, SSC Chesapeake’s and SSC Charleston’s programs are 
not. Specifically, SSC Chesapeake has only recently initiated an SPI 
program and, while efforts to date are aligned with the IDEALSM model, 
many important SPI program tasks have yet to be executed. For example, 
in July 2000 it completed some initiating-phase tasks, such as creating a 
management steering group and an SEPG. However, it has yet, for example, 
to (1) conduct baselines to identify process strengths and weaknesses in 
the diagnosing phase, (2) develop an SPI plan with measurable goals and 
committed resources in the establishing phase, (3) pilot-test potential 
solutions or transition the solutions to long-term support in the acting 
phase, or (4) gather or analyze lessons learned in the leveraging phase. 

4The Navy uses guidance from DOD Directive 5000.1 and DOD Regulation 5000.2-R, SEI, the 
DOD Software Program Managers Network’s 16 Critical Software Practices, and the 
Institute of Electrical and Electronics Engineers/Electronic Industries Alliance Standard 
12207. 
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In the case of SSC Charleston, no SPI program exists, although the center 
has undertaken one task that is intended to begin the initiating phase of a 
program. Table 9 shows examples of Navy SPI programs’ elements that 
reflect some of the recommended tasks in the IDEALSM model; table 10 
shows a detailed comparison of NAVAIR and SPAWAR SPI programs 
against each of the IDEALSM model recommended tasks. 

Table 9:  Examples of Navy Alignment With IDEALSM

Table 10:  Comparisons of Navy SPI Activities With the IDEALSM Model

Phase/tasks Task example

Initiating: Identify business needs and drivers 
for improvement

SSC San Diego identified its key elements for project success in three broad areas—
process, people, and technology—by conducting research on process improvement 
traits of other successful organizations and contracting with SEI to identify program 
weaknesses and key areas for improvement.

Diagnosing: Plan for and conduct baseline 
activities

SSC San Diego developed a plan for establishing a baseline for all software projects, and 
all new projects are baselined and assessed before they are implemented. 

Establishing: Finalize roles and 
responsibilities of infrastructure entities

NAVAIR’s plan for process improvement identifies the general roles and responsibilities 
in the program. The Software Process Improvement Office has a formal charter that 
identifies specific roles, goals, and responsibilities. 

Acting: Pilot-test potential solutions SSC San Diego pilot-tested 18 SPI projects with over 400 staff from six divisions to raise 
CMM® maturity levels.

Leveraging: Analyze lessons learned SSC San Diego requires that all projects record lessons-learned data, which are fed into 
a database that is tracked, reported, and shared across the organization at two levels of 
best practice—organizational and project.

Satisfied?

Phase Task NAVAIR
SSC
San Diego

SSC
Chesapeake

SSC
Charleston

Initiating Organize discovery team to develop a proposal 
to management for launching SPI program

Yes Yes Yes Yes

Identify business needs and drivers for 
improvement

Yes Yes Yes No

Build an SPI proposal Yes Yes Yes No

Educate and build support Yes Yes Yes No

Obtain approval for SPI proposal and initial 
resources

Yes Yes Yes No
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Establish SPI infrastructure Yes Yes Yes No

Assess the climate for software process 
improvement

Yes Yes Yes No

Define general SPI goals Yes Yes Yes No

Define guiding principles of SPI program Yes Yes Yes No

Launch the program Yes Yes Yes No

Diagnosing Determine what baseline(s) are needed Yes Yes No No

Plan for baseline(s) Yes Yes No No

Conduct baseline(s) Yes Yes No No

Present findings Yes Yes No No

Develop final findings and recommendations 
report

Yes Yes No No

Communicate findings and recommendations 
to organization

Yes Yes No No

Establishing Select and get training in a strategic planning 
process

Yes Yes No No

Review organization’s vision Yes Yes No No

Review organization’s business plan Yes Yes No No

Determine key business issues Yes Yes No No

Review past improvement efforts Yes Yes No No

Describe motivations to improve Yes Yes No No

Identify current and future (planned) 
improvement efforts

Yes Yes No No

Finalize roles and responsibilities of 
infrastructure entities

Yes Yes No No

Prioritize activities and develop improvement 
agenda

Yes Yes No No

Reconcile existing planned improvement 
efforts with baseline findings and 
recommendations

Yes Yes No No

Transform general SPI goals to measurable 
goals

Yes Yes No No

Create/update SPI strategic plan Yes Yes No No

Build consensus, review, approve SPI strategic 
plan and commit resources

Yes Yes No No

Form technical working group Yes Yes No No

(Continued From Previous Page)

Satisfied?

Phase Task NAVAIR
SSC
San Diego

SSC
Chesapeake

SSC
Charleston
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Navy Reports That Its 
Decentralized Approach to 
SPI Program Management 
Has Produced Results

The Navy has delegated SPI responsibility to its commands, which in some 
cases have further decentralized SPI program management within the 
command structure. For example, NAVAIR manages its SPI program 
centrally through its Software Process Improvement Office. Established in 
1999, this office, in combination with two NAVAIR executive groups, 
establishes NAVAIR software improvement policies, monitors 
performance, and provides support for process training and baselining. In 
contrast to NAVAIR, SPAWAR decentralized SPI program management to 
its SSCs. 

Acting Complete tactical plan for technical working 
group

Yes Yes No No

Develop solutions Yes Yes No No

Pilot potential solutions Yes Yes No No

Select solution providers Yes Yes No No

Determine long-term support needs Yes Yes No No

Develop rollout strategy and plan template Yes Yes No No

Package improvement and turn over to SEPG Yes Yes No No

Disband technical working group Yes Yes No No

Roll out solution Yes Yes No No

Transition to long-term support No Yes No No

Leveraging Gather lessons learned Yes Yes No No

Analyze lessons learned Yes Yes No No

Revise organizational approach Yes Yes No No

Review sponsorship and commitment Yes Yes No No

Establish high-level goals Yes Yes No No

Develop new/revised SPI proposal Yes Yes No No

Continue with SPI Yes Yes No No

Managing Set the stage for SPI Yes Yes Yes No

Organize the SPI program Yes Yes Yes No

Plan the SPI program Yes Yes No No

Staff the SPI program Yes Yes Yes No

Monitor the SPI program Yes Yes Yes No

Direct the SPI program Yes Yes Yes No

(Continued From Previous Page)

Satisfied?

Phase Task NAVAIR
SSC
San Diego

SSC
Chesapeake

SSC
Charleston
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Navy reports several SPI program benefits. For example, officials at 
NAVAIR’s F/A-18 software program report reaching SW-CMM® level 3 with 
benefits including cost savings, improved product quality, and a 7:1 return 
on their SPI investment. In addition, SSC San Diego officials report that 
their SPI program significantly reduced both the number of software 
defects and the time expended in testing their air traffic control program 
system. In particular, staff months spent addressing trouble reports were 
reduced by 70 percent. These officials also state that benefits from SPI 
include better management control, improved overall software 
performance, higher customer satisfaction, and increased competitive 
advantage and repeat business. 

Marine Corps SPI 
Program

Background The Marine Corps depends on software-intensive systems to support every 
facet of its mission—from weapons to tactical communications systems. In 
fiscal year 2000, the Marine Corps budgeted about $525 million for 
information technology. 

The Marine Corps has assigned responsibility for acquisition, development, 
engineering, and maintenance of information technology to the Marine 
Corps Systems Command. The Command is the sole procurement activity 
for the Marine Corps, purchasing everything from business systems to 
software-intensive weaponry such as tanks and command, control, 
communications, and computer equipment. The Marine Corps Tactical 
Systems Support Activity (MCTSSA), located at Camp Pendleton, 
California, is a subordinate command. MCTSSA is responsible for software 
life-cycle support of designated Marine Corps and joint-service tactical data 
systems and software. (See figure 6.)
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Figure 6:  Partial Marine Corps Organization Chart Highlighting Units Responsible 
for Software/Systems

Source: GAO based on Marine Corps data.

According to MCTSSA officials, the Marine Corps does not have a formal 
SPI program, although it has performed SPI activities since the early 1990s. 
MCTSSA uses both DOD and Marine Corps guidance to manage its SPI 
activities.5 At one time, however, MCTSSA appeared to be on its way to a 
formal SPI program. It started SPI activities in the early 1990s, and by 1995 
was using SEI to support them. For example, during 1995 and 1996 SEI 
assisted the Marine Corps in identifying program weaknesses and in 
developing solutions to improve them. However, MCTSSA officials stated 
that they did not renew the SEI contract because of a lack of funds. 

5DOD Directive 5000.1, DOD Regulation 5000.2-R, Marine Corps Order 5000.22, and Marine 
Corps Activity Orders 4130.3 and 4130.4. 
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Marine Corps SPI Activities 
Are Partly Aligned With 
SEI’s IDEALSM Model

MCTSSA is performing many of the tasks recommended by the IDEALSM 
model. Table 11 shows examples of activities that reflect some of the 
recommended tasks in the IDEALSM model; however, in all but the 
diagnosing phase, MCTSSA is not executing some key recommended tasks. 
For example, (1) in the initiating phase, it has not defined general SPI goals 
or guiding principles; (2) in the establishing phase, it has not developed an 
SPI plan with measurable goals and committed resources; (3) in the acting 
phase, it developed solutions but never pilot-tested potential solutions or 
transitioned the solutions to long-term support; and (4) in the leveraging 
phase, it gathered lessons learned but did not analyze them or use them to 
revise its organizational approach. Further, it has not reviewed its 
sponsorship and commitment, established high-level goals, or decided to 
continue with the SPI process. Without performing these steps, it is 
unlikely that SPI activities will produce the kind of meaningful advances in 
product quality and cost savings that other DOD components have realized. 
Table 12 shows a detailed comparison of MCTSSA SPI activities against 
each of the IDEALSM model recommended tasks. 

Table 11:  Examples of Marine Corps Alignment With IDEALSM

Phase/tasks Task example

Initiating: Identify business needs and 
drivers for improvement

MCTSSA identified the ever-increasing amount of its resources needed to support 
software as a business need requiring improvement and determined that changes were 
needed in its software process and in identifying required resources.

Diagnosing: Plan for and conduct the 
baseline of their activities

SEI performed a study for the Corps that outlined program weaknesses and included 
recommendations for improvement.

Establishing: Finalize roles and 
responsibilities of infrastructure entities

MCTSSA issued an order that establishes the roles and responsibilities of SPI 
infrastructure entities, including the commanding officer, technical adviser, business 
operations manager, division directors, and project officers.

Acting: Pilot-test potential solutions MCTSSA pilot-tested one project.

Leveraging: Analyze lessons learned MCTSSA records lessons learned into a local database that is shared among Marine 
Corps divisions.
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Table 12:  Comparisons of Marine Corps SPI Activities With the IDEALSM Model

Satisfied?

Phase Task MCTSSA

Initiating Organize discovery team to develop a proposal to management for launching SPI 
program

Yes

Identify business needs and drivers for improvement Yes

Build an SPI proposal Yes

Educate and build support Yes

Obtain approval for SPI proposal and initial resources Yes

Establish SPI infrastructure Yes

Assess the climate for software process improvement Yes

Define general SPI goals No

Define guiding principles of SPI program No

Launch the program Yes

Diagnosing Determine what baseline(s) are needed Yes

Plan for baseline(s) Yes

Conduct baseline(s) Yes

Present findings Yes

Develop final findings and recommendations report Yes

Communicate findings and recommendations to organization Yes

Establishing Select and get training in a strategic planning process Yes

Review organization’s vision No

Review organization’s business plan Yes

Determine key business issues No

Review past improvement efforts Yes

Describe motivations to improve Yes

Identify current and future (planned) improvement efforts Yes

Finalize roles and responsibilities of infrastructure entities Yes

Prioritize activities and develop improvement agenda Yes

Reconcile existing planned improvement efforts with baseline findings and 
recommendations

Yes

Transform general SPI goals to measurable goals No

Create/update SPI strategic plan No

Build consensus, review, approve SPI strategic plan and commit resources No

Form technical working group Yes
Page 57 GAO-01-116  Defense Information Technology



Appendix IV

Detailed Results of Review of DOD 

Components’ SPI Programs
Marine Corps Uses a 
Decentralized Approach to 
Manage SPI Program 
Activities 

The Marine Corps has adopted a decentralized management approach for 
SPI by delegating responsibility to the Command, which in turn has 
delegated most of the responsibility to MCTSSA. Specifically, the 
Command retained overall responsibility for SPI but assigned other 
activities, such as defining standard processes or metrics, to MCTSSA. 

Acting Complete tactical plan for technical working group Yes

Develop solutions Yes

Pilot potential solutions No

Select solution providers No

Determine long-term support needs No

Develop rollout strategy and plan template No

Package improvement and turn over to SEPG No

Disband technical working group No

Roll out solution No

Transition to long-term support No

Leveraging Gather lessons learned Yes

Analyze lessons learned No

Revise organizational approach No

Review sponsorship and commitment No

Establish high-level goals No

Develop new/revised SPI proposal No

Continue with SPI No

Managing Set the stage for SPI Yes

Organize the SPI program Yes

Plan the SPI program Yes

Staff the SPI program Yes

Monitor the SPI program Yes

Direct the SPI program No

(Continued From Previous Page)

Satisfied?

Phase Task MCTSSA
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DFAS’ SPI Program

Background DFAS provides finance and accounting services to DOD components. 
Created in 1991, it replaced more than 300 service and agency finance and 
accounting offices that operated more than 300 systems. DFAS consists of 
five centers and 20 field offices; it operates 83 finance and accounting 
systems but plans to reduce this number to about 30 or fewer by the end of 
2005. The systems are acquired and maintained by seven software/systems 
units called systems engineering organizations (SEOs). (See figure 7.) In 
fiscal year 2000, DFAS budgeted about $225 million for information 
services.
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Figure 7:  Partial DFAS Organization Chart Highlighting Units Responsible for 
Information Systems

Source: GAO based on DFAS data.

DFAS began its SPI program in 1993 when responsibility for SPI was 
assigned to the Financial Systems Organization (FSO) and a corporate 
SEPG was established to manage the program and coordinate SPI among 
FSO field locations. FSO established an SPI policy in its 1995 SPI strategic 
action plan.6 That policy is currently under revision.7 The latest draft 

6FSO policy SM-08.
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revision has continuous SPI as an objective for all DFAS SEOs. The policy 
also requires that best practices be shared across all DFAS SEOs and that 
process metrics be collected, maintained, analyzed, used, and reported to 
support the SPI process. 

DFAS SPI Program Is 
Aligned With SEI’s IDEALSM 
Model

DFAS’ SPI program is fully consistent with the IDEALSM model. Table 13 
shows examples of DFAS activities that reflect some of the recommended 
IDEALSM tasks; table 14 shows a detailed comparison of DFAS SPI activities 
with each of the IDEALSM model recommended tasks.

Table 13:  Examples of DFAS Alignment With IDEALSM

7DFAS Regulation 8000.1-R. 

Phase/tasks Task example

Initiating: Document the organization’s SPI 
approach, business needs, and team roles

DFAS published its original SPI action plan, which specified an approach, business needs, 
and team roles, in 1995.

Diagnosing: Plan for and conduct baselines In 1996 DFAS used SEI methods to evaluate process maturity at each field location.

Establishing: Identify successful practices 
to leverage and unsuccessful practices to 
avoid

DFAS has a post-implementation review at one site that uses staff input to identify best 
practices for each completed project; in January 2000 it identified barriers to SPI success 
and publicized these at a DFAS conference.

Acting: Install solutions across the 
organization

DFAS completed a review of current software practices in 2000 and developed a schedule 
to update the current practices to be consistent with CMM® level 3.

Leveraging: Accumulate lessons learned 
and use them to improve the software 
process

DFAS established a corporate process asset library and plans to link local libraries to it so 
information can be shared across the agency. One site has a postimplementation review 
program that uses metrics to evaluate a project, analyze potential issues, develop an 
action plan, and develop training to improve the process.
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Table 14:  Comparisons of DFAS SPI Activities With the IDEALSM Model

Phase Task Satisfied?

Initiating Organize discovery team to develop a proposal to management for launching SPI 
program

Yes

Identify business needs and drivers for improvement Yes

Build an SPI proposal Yes

Educate and build support Yes

Obtain approval for SPI proposal and initial resources Yes

Establish SPI infrastructure Yes

Assess the climate for SPI Yes

Define general SPI goals Yes

Define guiding principles of SPI program Yes

Launch the program Yes

Diagnosing Determine what baseline(s) are needed Yes

Plan for baseline(s) Yes

Conduct baseline(s) Yes

Present findings Yes

Develop final findings and recommendations report Yes

Communicate findings and recommendations to organization Yes

Establishing Select and get training in a strategic planning process Yes

Review organization’s vision Yes

Review organization’s business plan Yes

Determine key business issues Yes

Review past improvement efforts Yes

Describe motivations to improve Yes

Identify current and future (planned) improvement efforts Yes

Finalize roles and responsibilities of infrastructure entities Yes

Prioritize activities and develop improvement agenda Yes

Reconcile existing planned improvement efforts with baseline findings and 
recommendations

Yes

Transform general SPI goals to measurable goals Yes

Create/update SPI strategic plan Yes

Build consensus, review, approve SPI strategic plan and commit resources Yes

Form technical working group Yes
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DFAS Reports That Its 
Centralized Approach to SPI 
Program Management Has 
Produced Results

DFAS centralized SPI program management when it started its program 
under FSO in 1993. When reorganized in 1998, DFAS retained centralized 
SPI management by assigning it to the Infrastructure Services Organization 
(ISO). Under the draft SPI policy revision, management of the program will 
still be centralized in headquarters, but responsibilities will be split 
between ISO and its parent unit, the Information and Technology 
Directorate (ITD). Specifically, the draft revision assigns the ITD 
responsibility for approving SPI policies, maintaining metrics, and 
analyzing metrics for the purpose of recommending changes in priorities, 
resources, and processes. The draft revision assigns the ISO responsibility 
for publishing SPI policies, maintaining the agency process assets library, 
and coordinating DFAS-wide SPI activities. 

Acting Complete tactical plan for technical working group Yes

Develop solutions Yes

Pilot potential solutions Yes

Select solution providers Yes

Determine long-term support needs Yes

Develop rollout strategy and plan template Yes

Package improvement and turn over to SEPG Yes

Disband technical working group Yes

Roll out solution Yes

Transition to long-term support Yes

Leveraging Gather lessons learned Yes

Analyze lessons learned Yes

Revise organizational approach Yes

Review sponsorship and commitment Yes

Establish high-level goals Yes

Develop new/revised SPI proposal Yes

Continue with SPI Yes

Managing Set the stage for SPI Yes

Organize the SPI program Yes

Plan the SPI program Yes

Staff the SPI program Yes

Monitor the SPI program Yes

Direct the SPI program Yes

(Continued From Previous Page)

Phase Task Satisfied?
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Appendix IV

Detailed Results of Review of DOD 

Components’ SPI Programs
ITD reports that its SPI program has improved DFAS staff productivity. A 
DFAS contractor has conducted benchmarking measurements on DFAS 
software/systems development efforts. Results from 1996 and 19978 
measurements show that DFAS develops and maintains software 
(measured in terms of function points9) for $0.67 that costs an average 
organization $1.00, a comparable government organization $1.06, and a 
comparable large commercial organization $1.37. The contractor cited 
“strong processes” as one factor that contributed to DFAS’ productivity. 

DLA’s SPI Program

Background DLA is a combat support agency whose primary role is to provide supply 
management, logistics services, and distribution support to America’s 
military forces worldwide. It relies on software-intensive systems to 
administer over $900 billion in DOD and other agency contracts. DLA 
budgeted about $784 million for information technology in fiscal year 2000.

In 1998, DLA’s systems design center operated nine systems development 
and maintenance units across the country. After closing this center in 
December 1998 in order to streamline operations and reduce costs, DLA 
created three systems integration offices to oversee the development and 
maintenance units, which have been cut from nine to seven. (See figure 8.) 
Each of the three offices supports software development and maintenance 
for a separate DLA business function—materiel management, logistics, and 
base support and distribution. 

8Results from 1998 and 1999 measurements are not yet available.

9Function points are software-size estimates based on the number and complexity of inputs, 
outputs, files, inquiries, and interfaces for a functional unit of software.
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Appendix IV

Detailed Results of Review of DOD 

Components’ SPI Programs
Figure 8:  Partial DLA Organization Chart Highlighting Units Responsible for Software Systems

Source: GAO based on DLA data.

DLA does not have an SPI program, having eliminated the program in 1998 
when its system design center was closed in 1998. However, as part of its 
ongoing reorganization, DLA rewrote the policy and duties of its CIO and 
moved that function to the new Information Operations unit. The CIO told 
us that the SPI program is to be reestablished. However, specific plans and 
milestones for doing so were not available. 
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